DEPARTMENT OF THE ARMY :

CHICAGO DISTRICT, CORPS OF ENGINEERS

111 NORTH CANAL STREET }"
CHICAGO, ILLINOIS 60606-7206

REPLY TO February 4, 1998
ATTENTION OF:

Illinois Superfund Area Office
SUBJECT: NL Industries/Taracorp

Stack Emissions Lead Removal
Granite City, Illinois

Brad Bradley, RPM (SR-6J)
USEPA Region V

77 W. Jackson Blvd.

Chicago, Illinois 60604-3590

Dear Brad:

We are glad to provide the information you have requested on

~ the above subject project. Please find attached a summary of the
funding allocation and the work completed.
Should you have any questions please feel free to call me at
312/353-6400 ext. 4018 or 4004.
Sincerely,
Elvin L. Pauls, P.E.
Authorized Representative
of the Contracting Officer
~

Enclosure

cc: John Cataldo, CENWO
Chuck Savage, CELRC-CO-A
CELRC-CO-I files
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NL INDUSTRIES/TARACORP
STACK EMISSIONS LEAD REMOVAL
GRANITE CITY, ILLINOIS
SUMMARY REPORT
Thru December 31, 1997

ALLOCATIONS: WORK DONE: BALANCE:

Rapid Responsge - Omaha District

$2,771,000.00 Field survey, investigation $00.00
and sampling, feasibility
study, in-house design and
contract procurement of RA
for Battery Chip Piles.

1993: $2,000,000.00 D.0O. 0058;
$2,000,000.00 a. 20 hazardous alleys
b. 44 emission lots
1994: $5,000,000.00 c. set up pug mill operation
$ 960,000.00 d. feasibility study on
stabilization of main
battery chip pile.
Subtotal:$12,731,000.00 Balance of Const. Funds = $245,281.44
Balance of C. Mgmt. Funds= $ 64,330.88
Unobligated Funds = $ 50,580.00

Pre-Placed Contract - Chicago District

D.O. 0017:
1994 : $4,040,000.00 a. 96 emission lots
b. 30 hazardous lots
1995: $8,000,000.00 c. 18 hazardous alleys
d. 35,789 Tons haz. mat.
gtabilized
1996: $2,000,000.00 D.O. 0001:
$8,000,000.00 a. 77 emission lots
D.O. 0004:
1997: $6,000,000.00 a. 61 emission lots
$4,000,000.00 D.O. 0005:
$4,000,000.00 a. 435 emission lots

Construction management

Subtotal:$36,040,000.00 Balance of Const. Funds= $6,113,628.00
Balance of C. Mgt.Funds= $ 935,657.39
Unobligated Funds = $4,787,448.18

TOTAL
ALLOC. - $48,771,000.00 Total Balance =$12,196,925.89
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NL INDUSTRIES/TARACORP
STACK EMISSIONS LEAD REMOVAL
GRANITE CITY, ILLINOIS
SUMMARY REPORT
Thru December 31, 1997

Under the Pre-Placed Contract, the total accrued cost of
construction, including Chicago District construction management
cost, thru December 31, 1997 was $24,203,267.00. The total
accrued cost of construction, including Chicago District
construction management cost, as of June 1, 1997 was
$16,798,008.00. The differential cost of construction between
these dates was $7,405,259.00. There were 319 lots remediated
during this period.

The estimated completion date for all stack emission lot

remediation including approximately 125 lots in the buffer zone
is June 31, 1999.
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